



The Global Language of Business

Do-It-Yourself, Garden and Pet planning 2021

Final

29 October 2020



DIY, Garden & Pet planning 2021



Activity	December 2020	January	February	March	April	May	June	July	August	September	October	November	December
Meeting:													
Business Council				16-3-2021							12-10-2021		
Steering Committee				2-3-2021		25-5-2021				28-9-2021			2-12-2021
Maintenance group			9-2-2021			11-5-2021				14-9-2021		23-11-2021	
Datamodel:													
Publication 1	18-12-2020												
Publication 2				19-3-2021									
Publication 3							18-6-2021						
Publication 4										17-9-2021			
GDSN:													
3.1.15 + GPC						15-5-2021							
3.1.16									14-8-2021				
3.1.17 + GPC												20-11-2021	



Datamodel - Release 1

- Sprint 25 : 7 - 25 September
- Sprint 26 : 28 September - 16 October
- Sprint 27 : 19 October - 6 November
- Sprint 28 : 9 - 20 November
- Sprint 29 : 23 November - 4 December
- Concept datamodel : 4 December
- Change & final datamodel : 7 - 11 December
- Publication datamodel : 18 December
- Production : 13 February



Datamodel - Release 2

- Sprint 30 : 4 - 22 January
- Sprint 31 : 25 January - 12 February
- Sprint 32 : 15 February - 5 March
- Concept datamodel : 5 March
- Change & final datamodel : 8 - 12 March
- Publication datamodel : 19 March
- Production : 15 May



Datamodel - Release 3

- Sprint 33 : 22 March - 9 April
- Sprint 34 : 12 - 30 April
- Sprint 35 : 3 - 21 May
- Sprint 36 : 24 May - 4 June
- Concept datamodel : 4 June
- Change & final datamodel : 7 - 11 June
- Publication datamodel : 18 June
- Production : 14 August



Datamodel - Release 4

- Sprint 37 : 21 June - 9 July
- Sprint 38 : 12 - 30 July
- Sprint 39 : 2 - 20 August
- Sprint 40 : 23 August - 3 September
- Concept datamodel : 3 September
- Change & final datamodel : 6 - 11 September
- Publication datamodel : 17 September
- Production : 20 November